SCHEDULE:

12. Design time allotted to be as follows:

a. Start Design - At award.
b. Survey -4 weeks
C. Receive 65% working drawings, and specifications - 8 weeks.

and estimate.

d. Comments by VA back to A/E - 10 weeks.

e. Receive 95% working drawings, and specifications - 13 weeks.
and estimate.
f. Comments by VA back to A/E - 15 weeks.

g. Complete construction drawings and specifications - 17 weeks.



